

Norwell Public Library (“NPL”) Project - Committee Meeting #5

Agenda

July 21, 2016, 6:00pm @ NPL

1. Approve minutes of July 14, 2016 meeting.
2. Approve and sign bills
3. Project Planning Discussion with Architect
 - Summary of Civil Engineering recommendations
 - Project Program verification
 - Proposed site solutions for Schemes I, J and K
 - Cost estimators input
 - Group Determination of Preferred Scheme
 - General Update
 - Schedule Review
4. Old business
 - Geotechnical status/update
 - Water table status/update
 - Demolition-Delay By Law Update
 - Sparrow Building Update
 - Wet lands filing status
 - MBLC – 1st Schematic meeting status.
5. New business
6. Other

End of Meeting