

**NORWELL 2020 OSRP TIMELINE**

June

- **Committee Meeting #1**
- **Tour of facilities**
- **Draft Section 3: Community Setting, Section 4: Environmental Inventory and Analysis, Section 5: Lands of Conservation and Recreation Interest**

July

- **Community survey**

August

- **Committee Meeting #2**
- **Public Meeting #1: Community goals, Strengths/Weaknesses/Opportunities**

September

- **Draft Section 6: Community Vision, Section 7: Analysis of Needs, Section 8 Goals & Objectives, Section 9: Seven-Year Action Plan**
- **Committee Meeting #3**

October

- **Public Meeting #2: Prioritize actions**
- **Revise sections and draft full plan**

November

- **Committee Meeting #4**
- **Present draft plan to Town committees and Boards**
- **Submit draft plan to State**

December

- **Edit and finalize**